
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:46 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 670 Date: 06-Oct-2012 Saturday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: 00:30 Over Time: 09:00

Const Calendar Day: 124

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 jacking system , & work on
Phase 3 tensioning the 90 mm. rods on the South main span . They started at 7:00 AM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on Phase 3 . Crews had to tension the 90 mm.
rods . Crews had to mobilize their tools & equipments from PP # 12 to PP # 56 , reroute the air line ,
lower & set the jacks on the rods , & connect the hydraulic hoses . They started at 7:10 AM. Crews were
done at 7:45 AM.

They started to tension at PP # 56 at 7;55 AM. Crews had to tension with 16400 PSI pressure , lock the
nuts , repeat for 2 times with the same pressure to assure that the nuts are tightened .& install the lock
nuts Crews were done at 8:30 AM.

After that , crews had to disassemble & mobilize to work at PP # 60 . Following the same procedures
tensioning the rods as on PP # 56 .
They started to tension the rods at PP # 60 at 8:35 AM. Crews were done at 9:10 AM.
They started to tension the rods at PP # 64 at 9:15 AM. Crews were done at 9:55 AM.
They started to tension the rods at PP # 68 at 10:20AM. Crews were done at 11:00 AM.
They started to tension the rods at PP # 72 at 11:05 AM. Crews were done at 11:40 AM.
They started to tension the rods at PP # 76 at 11:45 AM. Crews were done at 1:00 PM.
They started to tension the rods at PP # 80 at 1:05 PM. Crews were done at 1:50 PM.
They started to tension the rods at PP # 84 at 1:55 PM. Crews were done at 2:40 PM.

Then , crews had to mobilize their tools & equipments to work at PP # 88 on Monday .They were done
at 3:00 PM. Crews had to wrap up their tools & equipments. They left at 3:10 PM.

Laraine had to cover all the activities on the East end . Check Laraine report for today 's activities at PP #
102 , & at PP 108 .

In the office , I had to work on my report . I was done at 4:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

APP MARIO MARQUEZIronworker 0.00 8.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 670 Date: 06-Oct-2012 Saturday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

EQUIPMENT, CRANE, 60 TON

0.00

2154

8.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

437

8.00

No

0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00

APP SCOTT ROSSOperator 0.00 8.00 0.00 8.00

JNM STANLEY DALIEIronworker 0.00 8.00 0.00 8.00

JNM RENE ESQUIVELIronworker 0.00 8.00 0.00 8.00

JNM JOSE ALFAROIronworker 0.00 8.00 0.00 8.00

GEN GARY ANDERSONIronworker 0.00 8.00 0.00 8.00

APP ETHAN KENTIronworker 0.00 8.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 0.00 8.00 0.00 8.00
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